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Ms. Marlene H. Dortch
Secretary
Federal Communications Commission
236 Massachusetts Avenue, N,E.
Suite 110
Washington, D.C. 20002

Re: Facility ill No. 69575
KTWB-TV-DT, Seattle, Washington
Request for Waiver of Interference Protection Deadline
and Renewal ofDTV STA
MB Docket No. 03-15

Dear Ms. Dortch:

Tribune Television Holdings, Inc. ("Tribune Television"), licensee ofKTWB
TV-DT, Seattle, Washington, hereby requests a waiver of the July 1, 2006 interference
protection deadline and a renewal of its DTV STA See FCC File No. BEDSTA-2006053IAHQ.
As detailed below, Tribune Television requests a waiver of the interference protection deadline
because it has been unable to complete construction ofKTWB-DT's proposed 1 MW maximized
facility due to a delay in securing Canadian clearance,

Tribune Television has a pending minor modification application for a DTV
construction permit proposing to maximize KTWB's DTV facilities. See FCC File No, BPCDT
19991022ABF. Tribune Television learned several years ago that the FCC had been unable to
secure Canadian clearance on KTWB's maximization application and, despite repeated attempts
to do so by Commission staff over the past few years, Canada has still not cleared the application
or an alternative KTWB DTV operation. While KTWB's DTV maximization application
remained pending before Canada, Tribune Television constructed and signed-on a 147 kW ERP
KTWB-DT STA facility in March 2002. See FCC File No. BDSTA-200II2I8ABH. This STA
operation provides substantial service to the market, including the requisite 48 dBu signal to
Seattle, KTWB's City ofLicense.

The FCC has already recognized that its inability to act on DTV rulemakings or
construction permit applications due to delays in securing international clearance is the "type of
matter outside of the control of a station that warrants additional time for the construction of
DTV facilities." See DTVBuild-out, Requests/or Extension a/the Dil:,rital Television
Construction Deadline by Stations with May I, 2002 Deadline, FCC 03-250, ~ 27 released
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October 23,2003; Requestsfor Further Extension ofthe November 1,2000, Digital Television
Construction Deadline, FCC 01-111, ~'19-1 0, released April 5, 2001 (delay in securing Canadian
clearance is the type of case "we envisioned when we announced that we would pennit
extensions of our DTV construction schedule."). The very same conclusion should also apply
here as the FCC's considers KTWB's request for a waiver of the interference protection
deadline. In both instances, the FCC established build-out deadlines to ensure the public
received DTV service and in both instances KTWB has been unable to provide its proposed
maximized service due to a delay that is beyond its control.

Tribune Television submits that good cause has been shown for a grant of the
requested waiver of the interference protection deadline. Tribune Television has been unable to
complete construction ofKTWB's proposed maximized DTV facilities due to a delay in securing
Canadian clearance but, at the same time, has taken the necessary steps to provide significant
DTV service to Seattle while its maximization application remains pending. For these same
reasons, Tribune Television requests a renewal ofKTWB-DT's 147 kW ERP STA so that it can
continue to provide substantial service to the Seattle market until Canadian clearance is
ultimately secured.

Please direct any questions regarding this request to the.undersigned.

~f~uJYr
Thomas P. Van Wazer


